

SECRET

Approved For Release 2007/01/17 : CIA-RDP81B00879R001000080126-8

25X1



OXC - 3267  
Copy 5 of 6

29 March 1962

MEMORANDUM FOR : Deputy Director (Research)  
THROUGH : Acting Chief, DPO  
SUBJECT : Second J-58 Hot Stand

1. The pacing items now controlling the length of time needed to install and check out the second high altitude hot inlet jet engine test stand at Pratt & Whitney, West Palm Beach, are two:

25X1A



2. According to information given me by [ ] both of these items are now on a nine month delivery schedule to be followed by two months installation time. Both items are to be made to existing designs by these same companies for the number one stand. [ ] thinks there is fat in schedule for both items.

25X1A

25X1A

3. I have this afternoon been advised by DPO Security that:

25X1A



are both KEDLOCK and/or OXCART clearable. Both of these gentlemen could be asked via Pratt & Whitney to come to Washington for discussion of their delivery situation. The briefing could be KEDLOCK only handled by Dr. Charyk which would not enlarge the

Approved For Release 2007/01/17 : CIA-RDP81B00879R001000080126-8

CMC-3267  
Page 2

OKCART family; or could be OKCART by yourself with or without Dr. Charyk. This latter course may have a greater impact both in urgency and security.

4. If you will indicate a choice, we can make necessary arrangements immediately.

~~SECRET~~

EUGENE P. KIEFER  
Special Assistant for Technical Analysis  
Development Projects Division

Distribution:

- 1-DD/R
- 2-SA/TA/DPD
- 3-DB/DPD
- 4-ACH/DPD
- 5-RI/DPD
- 6-DB/Chrono

DPD/DB/EPK:rel

~~SECRET~~